

CONFIDENTIAL

Rec'd EB

6/5/61

gae 41

(1 copy to WLE)

L.E.:

25X1

PROGRESS REPORT

FOR

APRIL 1961

25X1

RD 45, TASK ORDER UU

15 May 1961

ORIGINAL C/D BY 235979☐ DECL ☒ REVISED BY 2010EXT BY RD BY NO BY SameREASON 30 (3)

LOG	75	REV DATE	16/7/80	BY	37/68
EXT BY	56	REV	56	EXT	30
ORIG CLASS	M	PAPER	2	REV CLASS	C
JUST	22	EXT REV	2010	ALIAS	WH 10-2

CONFIDENTIAL

Work was started on the fabrication of the initial five



Some problems were experienced. However, these

25X1

were resolved without too much difficulty. Four units were completed by the end of the month. These will be inspected by the Project Officer early in May prior to our shipping.

FINANCIAL STATEMENT

Total Amount of Contract \$ 7,648.00

Expenditures for April 1961 682.79

Total Expenditures to 30 April 1961 6,172.78

Balance of Contract 1,475.22

Expiration Date: 31 July 1961

me